TAMPA BAY NEXT — THE FUTURE OF TRANSPORTATION

Tampa Interstate Study Supplemental EIS Summary Schedule

TASK	2017												2018												2019												2020											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Study Initiation	★																																														
Concept Development		■	■	■	■	■	■	■	■																																						
Public Workshops										★																																						
Concept Refinement											■	■	■	■																																				
Environmental Technical Analysis												■	■	■	■	■	■	■	■	■	■	■	■																											
Public Workshops																								★																									
Recommend Preferred Alternative																									★																								
Finalize Engineering & Environmental Analysis																									■	■																							
Complete Effects Analysis for Historic Properties																											★																						
Prepare Draft SEIS																			Early Works						■	■	■	■	■	■																		
Public Hearing																														★																		
Prepare Final SEIS and ROD																															■	■	■	■			■	■									
NEPA Complete																																							★									

10/30/2018