



Tampa Interstate Study Supplemental EIS Summary Schedule

TASK	2017												2018												2019												2020													
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		
Study Initiation	★																																																	
Concept Development																																																		
Public Workshops										★																																								
Concept Refinement																																																		
Environmental Technical Analysis																																																		
Public Workshops																																																		
Recommend Preferred Alternative																																																		
Finalize Engineering & Environmental Analysis																																																		
Prepare Draft SEIS																																																		
Public Hearing																																																		
Prepare Final SEIS and ROD																																																		
NEPA Complete																																																		