

## STUDY SCHEDULE

Documents will remain in DRAFT form and are open for public comment until **March 12, 2020**.

The Study is anticipated to be completed by **Fall 2020**.

PHASE	ANTICIPATED COMPLETION DATE
Project Kick Off / Notice of Intent to Prepare SEIS	January 17, 2017
Concept Development	Spring / Summer 2017
1st Public Workshop	October 2017
Concept Refinement	Winter 2017 / 2018
2nd Public Workshop	May 2019
Notice of Availability / FHWA Approves Draft SEIS	January 27, 2020
Public Hearing	February 25 & 27, 2020
Finalize SEIS Documents	Spring / Summer 2020
NEPA Complete (Final SEIS / Record of Decision)	Fall 2020

**We are here** ★